
Budd Inlet and Capitol Lake (Phase 2)
Dissolved Oxygen and Total Phosphorus TMDL

Timeline 
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Task Lead Jan Feb Mar Apr May Jun Jul Aug Sept Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
1 - Deschutes Advisory Group (DAG) WQ

Draft 2016 agendas
Meetings
Updates
Stakeholder Preview 1 2
Notified of submittal to EPA

2 - Modeling* EAP

Finalize tools
Model Run Phase 1: 4 new scenarios
Model Run Phase 2: WWTPs on/off
Model Run Phase 3: potential solutions

3 - Internal Collaboration WQ 

Discuss policy issues
Develop draft wasteload allocations WQ/EAP

Develop draft load allocations WQ/EAP

SMT briefings 
EPA briefings 
Political outreach

4 - Permittee Involvement WQ

Wasteload allocations 
Implementation actions 
Review draft decisions

5 - Report writing WQ

Outline report and assign sections
Write generic material (as time allows)

Write internal review draft
Internal policy & technical review HQ/EAP

Draft "bean count" of listings
Write external review draft
Public comment period
Respond to public comments
Update "bean count" listings
Revise and finalize draft
Submit to EPA

6 - Govt to Govt Collaboration WQ

EPA
Squaxin Island Tribe 

7 - Public Outreach WQ

Communication strategy
Display ad and news release
Repository locations
Website posting
Schedule public meetings
Reserve meeting rooms
Develop presentation

Key Milestones
1)  Modeling phases completed
2)  Policy issues resolved
3)  Public review period
4)  Final TMDL submitted to EPA

*Modeling clarification

Phase 2:  Contingent on the results from Phase 1.  It will turn on/off the identified WWTPs on a plant by plant basis.  The goal is to 
Phase 1:  Looking at four new scenarios for the "big picture" view of the impacts to Budd Inlet.

Phase 3:  Contingent on the results from Phase 2.  It will look at potential solutions to meet WQS and will be used to determine 
wasteload allocations.  Examples include "no discharge", "tertiary treatment", or "distributed satellite treatment".  This can be an 
interative process to continue refining the data to meet the goal of attaining WQS.

Process Components
2015

Schedule as needed.

2018

Provide by email as needed. Provide by email as needed. Provide by email as needed.

20172016

Schedule as needed.

2019

Provide by email as needed.

Schedule as needed. Schedule as needed. Schedule as needed. Schedule as needed.
Schedule as needed.Schedule as needed.Schedule as needed.Schedule as needed.

Schedule as needed. Schedule as needed.
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